

Cronograma Físico/Financeiro



ITEM	DESCRIÇÃO DOS SERVIÇOS	VALOR (R\$)	% ITEM	1 MÊS	2 MÊS	3 MÊS	4 MÊS
1	FUNDAÇÕES	34.777,10	45,03%				
2	ESTRUTURA	42.450,28	54,97%				
Valores totais		77.227,36	100,00%	-	-	-	-

  
**Pablo Souza**  
Engenheiro Civil  
CREA/RS 254.066  
(54) 99996-2304

Ernestina, 18 de Outubro de 2022  


**FERRY**  
CNPJ 18 162 345/0001-07  
I.E. 271/0006507 CREA 251675  
54 99695-7710  
Esquina Penz. s/nº Ernestina/RS



7  
