

[Handwritten mark]

Item	Descrição das Meias / Macroscópicos	Valores Totais (R\$)	Inicio de Obra	Parcela 1	Parcela 2	Parcela 3	Parcela 4	Parcela 5	Parcela 6	Parcela 7	Parcela 8	Parcela 9	Parcela 10	Parcela 11	Parcela 12
TOTAL GERAL															
1	SERVÇOS PRELIMINARES	953,17	00/00/00	6,13%	58,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%
2	ÁREAS RESTRITAS	16.514,45	00/00/00	6,13%	58,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%
3	SUPERRESTRITA	45.692,18	00/00/00	6,13%	58,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%
4	ALVENARIA	29.391,21	00/00/00	6,13%	58,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%
5	FERROVIARIAS	40.225,77	00/00/00	6,13%	58,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%
6	COBERTURAS	22.451,48	00/00/00	6,13%	58,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%
7	REVESTIMENTO PAREDES E TELHOS	62.345,14	00/00/00	6,13%	58,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%
8	PAVIMENTAÇÃO	17.191,30	00/00/00	6,13%	58,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%
9	BRITURA	153.743,99	00/00/00	6,13%	58,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%
10	INSTALAÇÃO ELÉTRICA	12.819,55	00/00/00	6,13%	58,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%
11	INSTALAÇÃO ÁGUA FRIA	1.301,98	00/00/00	6,13%	58,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%
12	INSTALAÇÕES RELEVANTES	53.218,63	00/00/00	6,13%	58,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%
13	INSTALAÇÕES SANITÁRIAS	230.551,2	00/00/00	6,13%	58,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%
14	LOÇAS E MEIARES	1.792,55	00/00/00	6,13%	58,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%
15	DIVERSOS	61.271,16	00/00/00	6,13%	58,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%
16	SERVÇOS FINAIS	324,45	00/00/00	6,13%	58,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%	50,00%

Local: _____
 23 de outubro de 2018
 Data

Seberi/RS, 23 de Outubro de 2018.

Nome: **DIOEGES CARLOS LOPES**
 Título: **ENGRº CIVIL**
 CREA/CAU: **RS 121373**
 ART/RRT: _____

[Handwritten signatures and initials]